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Earlier this year a postcard was sent to property owners advising of the status of 
the bridge repair project and plans for the work to take place this year. When 

we mailed the postcard engineers were putting together design plans for the repair. 
When the design was completed the county advertised for a supplier of the struc-
tural steel needed for the repairs. 

Two companies submitted proposals to supply the steel, but neither proposal met 
county purchasing criteria for selection. The county is re-advertising for a steel 
supplier; the process will take about two weeks. The supplier will need approxi-
mately three months to fabricate and deliver the steel, which does not leave 
enough time for construction during this 2014 season. 

Construction will take place in 2015
Public Works Road Maintenance bridge crew is scheduled to repair the bridge dur-
ing spring-summer 2015, although some preparatory work may occur this fall. The 
bridge will remain open during any preparatory work. 

It is estimated that repair of the bridge will take approximately 10 weeks. The 
bridge will be closed to all vehicles during construction, but pedestrian access will 
be available for part of the time. Since construction is always dependent upon site 
conditions and to some extent weather, the duration of the work may change.

We will let you know as soon as we have a tentative date for the beginning of 
construction, so that you can prepare for the bridge closure.
 

The following items will be addressed during the repair
The old timber deck of the steel girder span will be removed, and new steel beams 
will be added between the existing beams. The new beams will add strength and 
stability. Installation of a new timber deck will complete work on this section of 
the bridge.

The old deck and deteriorating log supports of the all-wood span will be removed, 
and new end supports will be constructed at a higher elevation on both sides of 
the bridge. This will reduce the slope of the span and allow for more clearance 
under the bridge during high water flows.

New structural steel girders will replace the current deteriorating log girders, and 
a new timber deck and guard rails will be installed. The project has been designed 
to avoid vegetation clearing. However, the construction area will be replanted with 
native vegetation if needed after the bridge is repaired. 

Title VI/ADA: Interpreter and transla-
tion services for non-English speakers, 
and accommodations for persons with 
disabilities are available upon request. 
Contact Tina Hokanson. 

For questions regarding Public Works’ 
Title VI Program, contact our Title VI 
Coordinator via email at spw-titlevi@
snoco.org, or phone 425-388-6660. 
Hearing/speech impaired call 711.
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Bridge 540 Update

You can find more information 
on the project Web page at 
www.snoco.org and search 
“road projects.”
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Do you want to receive an email 
when new information about 
Bridge #540 is available? Click the 
e-subscribe link on the project Web 
page, or call 425-388-3789 and we 
can include you.

Questions can be sent to: 
tina.hokanson@snoco.org, 
or Tina Hokanson, Snohomish 
County Public Works, M/S 607  
3000 Rockefeller Ave., Everett, 
WA 98201.

Note: Each project is different, but typically multi-year road and bridge projects generate one, and possibly two update mailings 
per year where new information is provided and responses to questions can be answered at one time for everyone’s benefit.
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